
Client Name: CalTrans
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3:14 PM
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Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 089 Date: 17-Jun-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 282

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF welders came to the site to work on splice 3 bottom weld , work on splice 4 South wing lower
plates , & work on splice 5 South wall . Crews started at 7:00 AM.

Mitch & Todd had to work on splice 3 between 3 E - 4 E bottom weld for the 2nd day . Crews had
to prepare their tools & equipment , clean the previous weld , heat the welding area , & calibrate the
welding machine . Crews were done at 7:35 AM.

Mitch started the cover pass for the 4.2 meters long weld from the center of the plates going North
at 7:40 AM. He was done welding at 9:15 AM.

In addition to that , crews had to work on touch ups , grind , fill , & clean the bottom weld . Crews
were done at 11:00 AM.

After that , crews had to set on the South 1/2 of the plates . Crews had to clean the back of the weld
, heat the welding area , run the Bug - O for trial . The welding machine did not work properly . Crews had
to change it . crews were done at 1.15 PM.

Mitch started the 1st pass for the 4.2 meters long weld from the center of the plates going South at
1:20 PM. The South half of the back weld has deep & wide area ( 0.3 meter long ) , crews could not finish
the 1st pass by the Bug - O welding machine . They have to fill this area by hand . Crews had to clean ,
grind & check with the QA & QC before going to the next pass . Crews were done at 5:10 PM. Jim , Mike ,
& Jojo were on the site .

Songtao , & Jinquan had to work on splice 4 between 4 E - 5 E . Crews had to work on the lower
plates on the South wing between S 10 & S 18 . They had to connect he power & gas lines , heat , clean
the welding area , & calibrate the welding machine , & work on spot weld before removing some of the
temporary adjustment brackets in order to fit the heating system unit in place properly , mount the heating
system units & connect it to the machine . Crews were done at 12:55 PM.

Songtao started the 1st pass for the 3.1 meters long weld at 1:00 PM. At 3:00 PM. He had
completed XXX passes . At 5:00 PM. 4 passes were completed . Crews were done at 5:10 PM.
Bernie , Mike , & Jojo were on the site .

Bryce & Mike came to the site at 12:40 PM. Crews had to work on the lower back bar in splice 4
between 4 E - 5 E . They had to mobilize their tools & equipment , reroute the air & power lines , mount
the plasma cutter track , work on the containment tarp , & test the machine . Crews started at 12:45 PM.
They were done at 5:10 PM.

Jian had to work on splice 5 between 5 E - 6 E South wall . He had to complete the weld for the 1.2
meters long weld . He had to prepare his tools & equipment , clean the previous weld , & heat the welding
area . He was done at 9:00 AM. He started the cover pass pass at 9:10 AM. Jian could not maintain the
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heat to complete the pass , & the welding machine was not working properly . He stopped for 1 hour to
take care of these problems . He resumed welding at 10:20 AM. He was done welding at 11:45 AM.

After that , he had to work with Jessie on the touch ups , grind , & fill the weld , wrap up his tools &
equipment , disassemble the working platform , reroute the air & gar lines , mobilize his tools & equipment
to work on the South wall in splice 4 between 4 E - 5 E . He was done at 4:00 PM.

Finally , he had to set on the South side wall , & work on the preparations for the 1.2 meter long
weld to the end of the shift . Jessie , Bonifacio , Mike , & Jojo were on the site .

Daven came to the site at 3:30 PM. He had to the grind the weld on the South side wall between
5 E - 6 E & prepare it to be M T ed & U T ed . He started at 3:40 PM. He was done at 5:10 PM.

Jessie , Mike , & Jojo were on the site .

Earl & Ian came to the site at 11:00 AM. Crews had to work on splice 5 between 5 E - 6 E on the
North wing back bar . Crews had to bring their tools & equipment to the site , sort the materials . Crews
were done at 11:30 AM.

After that , crews had to clean & remove the primer coat , grind , & heat the welding area for the
donut plates . Earl had to weld 42 donut plates , he started at 11:40 AM. He was done at 2:20 PM.

Then , crews had to place & center the back bar , mount 21 temporary adjustment brackets , & drive
wedges . Crews were done at 3:30 PM.

Finally , crews had to work on the plates alignment & tolerance with the QA & QC inside the OBG .
Crews were done at 5:10 PM. Bonifacio & jojo were on the site
All welding crews left at 5:20 PM.

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM XIAO JIAN WANIronworker 1.00 2.00 0.00 3.00

JNM MICHAEL MADAYIronworker 3.00 2.00 0.00 5.00

APP BRYCE HOWELLIronworker 3.00 2.00 0.00 5.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

JNM JIN QUAN HUANGIronworker 8.00 2.00 0.00 10.00
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Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

2083

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0070562

0.00

No

0.00 0.00

WELDING EQUIPMENT

5.00

*E0030562

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

5.00

002082

0.00

No

0.00 0.00

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

4.00

002084

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002083

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP DEVAN MURPHYIronworker 0.00 2.00 0.00 2.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM XIAO JIAN WANIronworker 7.00 0.00 0.00 7.00
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